
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

7:14 PM
Run date

Time

Reviewer: Shedd, Bill 20-Nov-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Feather, Bernard
Diary #: 187 Date: 16-Jan-2013 Wednesday

Approved Date:

Shift Hours: 08:00 am 05:00 pm Break: 01:00 Over Time:

Const Calendar Day: 226

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

cold, clear AM; clear, warmer PM

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

Process extra work bills for CCO 187, and progress pay for Bid Item 124 and 127. Track progress of FWS
field work. Msic. MEP paperwork.

Bid Item: 067 C-COA-SCE.06704-0120F4 Seal & Caulk Cable Bands - East of W2

AMERICAN BRIDGE/FLUOR, A JV

Diary: Dispute

Cable Band Caulking

Performance Caulking was not on site today.

I inspected and bought off the caulking of cable bands CB 22S, CB 24S, CB 26S, and CB 28B.

067 C-COA-SCE.067

Bid Item: 124 0-000-000.12404-0120F4 DOMESTIC WATER (2NPS) (T1 TOWER)

F.W. SPENCER AND SON, INC

Quantity
Qty UOMLot NumberLoad Ticket DisputeRemarksLab Release

Contractor: F.W. SPENCER AND SON, INC

12.60 M

Diary: Dispute

Progress Pay

FWS completed the tower piping this month, installing the last 14 meters of 2" Domestic Water with
associated utility outlets and pipe supports. Based on the schedule of values, this represents an
equivalent pipe length of 12.6M.

124 0-000-000.124

Bid Item: 127 0-000-000.12704-0120F4 COMPRESS AIR (3 NPS) (T1 TOWER)

F.W. SPENCER AND SON, INC

Quantity
Qty UOMLot NumberLoad Ticket DisputeRemarksLab Release

Contractor: F.W. SPENCER AND SON, INC

12.60 M

Diary: Dispute
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Feather, Bernard Diary #: 187 Date: 16-Jan-2013 Wednesday

Diary: Dispute

Progress Pay

FWS completed the tower piping this month, installing the last 14 meters of 3" Compressed Air with
associated utility outlets and pipe supports. Based on the schedule of values, this represents an
equivalent pipe length of 12.6M.

127 0-000-000.127

Bid Item: 001 0-MSI-EFA.187CCO-187 MEP/Structural Interferences

F.W. SPENCER AND SON, INC

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM DAMIAN LLANOSWelder 8.00 0.00 0.00 8.00

JNM DAVID LAWPlumber/Pipefitter 8.00 0.00 0.00 8.00

Diary: Dispute

CCO 187 Extra Work at Force
Account
The FWS crew spent 5 hours cutting angle brackets for the PS-12 thrust blocks per the directions given in
the response to RFI 3098. The crew then spent 2 hours cutting shims per the directions given in the
response to RFI 3088.

001 0-MSI-EFA.187
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